


INTERNATIONAL **DIALOGUE**
ON PEACEBUILDING & STATEBUILDING

IWG Work Plan *Document 11*

SEVENTH INTERNATIONAL DIALOGUE WORKING GROUP
MEETING ON NEW DEAL IMPLEMENTATION
22-23 May 2015, Abidjan, Côte d'Ivoire



Marketing Research Tactical Plan

ID	INTERNATIONAL DIALOGUE WORKING GROUP ON NEW DEAL IMPLEMENTATION			2015												2016		
	WORK STREAM	RESPONSIBILITY		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1	Cross Country Support	Lead	Support															
1.1	Cross-country support audio conference of lead partners	ID Secretariat	INCAF & g7+ Secretariats, UNDP, WB, CSPPS															
1.2	Assess g7+ needs for country-specific PSG indicator support	g7+ Secretariat	g7+ focal points, lead donors															
1.3	Options Note for supporting fragility assessments in Guinea-Bissau and Togo	ID Secretariat	ID & INCAF Secretariats, Sierra Leone g7+ focal point															
1	Crisis Approach Paper	Lead	Support															
1.1	Consultations	ID Secretariat	Germany, US, OTHERS?															
1.2	Submit first draft	ID Secretariat	Germany, US, OTHERS?															
1.3	Verify and approve first draft	ID Secretariat	Germany, US, OTHERS?															
2	Practical Guidance	Lead	Support															
2.1	Organise country level consultations/workshops on fragility assessment guidance note	ID Secretariat, DRC, SL	UNDP, CSPPS (in country), g7+ Secretariat															
2.2	Organise Workshop at IWG meeting on fragility assessment/compact/New Deal impl guidance note	CSPPS	ID Secretariat, UNDP, g7+ Secretariat															
2.3	Finalise drafting process and approval	ID Secretariat																
2.4	Produce a guidance note on country systems	ID Secretariat	WB, UK (TBC)															
3	Country Dialogues	Lead	Support															
3.1	Finalise country specific concept notes on country dialogues on transparency / use of country systems	ID Secretariat	g7+ focal point															
3.2	Country dialogues in Afghanistan / DRC / Timor Leste (or any other country)	g7+ focal point	ID Secretariat, UNDP															
4	Monitoring progress on implementation	Lead	Support															
4.1	Lessons learned from pilot monitoring phase are captured	ID Secretariat	g7+ & INCAF Secretariats, CSPPS, ODI															
4.2	Options/Timeline for a revised approach to monitoring are developed	ID Secretariat	g7+ & INCAF Secretariats, CSPPS, ODI, UNDP															
4.3	Surveys are revised	ID Secretariat	g7+ & INCAF Secretariats, CSPPS, UNDP															
4.4	Launch of the surveys	ID Secretariat	g7+ & INCAF Secretariats, CSPPS															
4.5	Survey responses submitted	IWG	ID Secretariat															
4.6	Preliminary findings available for g7+ Ministerial? ID Global? Next	ID Secretariat	Consultant, g7+ & INCAF Secretariats, CSPPS															
4.7	Start producing first draft and internal review at ID Secretariat	ID Secretariat	Consultant															
4.8	Share the first draft for feedback	ID Secretariat	IWG ad hoc reference group															
4.9	Share the second draft with the IWG reference group to confirm all feedback is well reflected	ID Secretariat	IWG ad hoc reference group															
4.10	Submit the second draft to the IDPS co-Chairs for clearance	ID Secretariat	co-Chair teams in Sweden and Sierra Leone															
4.11	Send approved final version to translation services	ID Secretariat	n/a															
4.12	Public release of the Monitoring Report	ID Secretariat	IWG															