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FOREWORD
This is the first attempt to monitor the progress on the implementation of the New Deal for
Engagement in Fragile States since its endorsement in 2011. It is not a final product, but
rather a work-in-progress seeking to present both the progress made, and the challenges
faced by governments, development partners, international and local NGOs and civil society
in the implementation of their commitments. To take the process forward, stakeholders
agreed to adopt a monitoring framework to track both qualitative and quantitative data in a
disaggregated manner to promote dialogue, collaboration, learning, and mutual
accountability.
To date, efforts have been made in providing disaggregated and quantitative information on
donor and g7+ country activities since a “zero” draft of the 2014 New Deal Monitoring
Report was first presented at the fourth Global Meeting of the International Dialogue on
Peacebuilding and Statebuilding on 17-19 June 2014 in Freetown, Sierra Leone. The
available information from partners, tracks the progress of the New Deal implementation
since Busan.
We are confident that the Report provides a good foundation for monitoring progress on
the New Deal. It also deepens dialogue and partnership among countries and organisations
in our efforts of improving the way development cooperation is conducted in fragile and
conflict-affected states. This approach is needed now more than ever given the current
crises affecting the Central African Republic and South Sudan, as well as the recent Ebola
outbreak in Guinea, Liberia and Sierra Leone.

H.E. Kaifala Marah
Minister of Finance and Economic
Development, Sierra Leone
co-Chair of the International Dialogue, and
Chair of the g7+ group of fragile states
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KEY MESSAGES
Since its endorsement in 2011, the results of the New Deal for Engagement in Fragile
States are mixed. It is helping to improve dialogue among government officials, donors,
and civil society at the global and country level. Furthermore, the New Deal is helping to
make aid more transparent, while also providing a framework for pooling donor financing.
With respect to specific commitments, countries and organisations have made progress in
conducting fragility assessments and developing compacts (see rating below). But overall,
progress on the ground has to intensify if there is to be a “paradigm shift” in the way
development cooperation is conducted in fragile and conflict-affected states.
FRAGILITY ASSESSMENTS
ONE VISION / ONE PLAN
COMPACTS
USE OF PSGs TO MONITOR
SUPPORT TO POLITICAL DIALOGUE

TRANSPARENCY
RISK SHARING
USE OF COUNTRY SYSTEMS
STRENGTHENING CAPACITIES
TIMELY / PREDICTABLE AID

The key messages emerging from this first pilot round of monitoring New Deal
implementation are the following:


Implementing the New Deal is an inherently a political exercise requiring top
leadership in both g7+ countries and donor governments for organising aid financing
around core national priorities on the basis of an agreed collective approach that
responds to the sources of fragility.



A stronger sense of core priorities over the short term is needed to deliver visible
results and build confidence. Compacts can help to lock in joint commitments to
such core priorities, but they can only be effective when they are focused.



A whole-of-government approach is needed – beyond ministries of planning /
finance in g7+ countries and bilateral aid agencies in donor governments – in order
to make real progress on the ground.



Efforts to implement the New Deal need to shift from global dialogue to countrylevel action. This should involve the setting of clear targets, the development of
agreed roadmaps for implementation, and the joint assessment of risks and
monitoring of progress.



The Peacebuilding and Statebuilding Goals (PSGs) need to be put at front and
centre of dialogue, planning, monitoring, and therefore mutual accountability.
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Compacts have shown their value, but not fully. They need greater focus on a
smaller set of priorities, informed by a shared understanding of the drivers of
fragility and sources of resilience.



Aid transparency is a minimum standard for forging stronger partnerships. Despite
progress in setting up and updating local aid information management systems, they
need to be embedded into national planning and budgeting processes, and matched
by efforts to improve public finance management.



Pooled financing is helping to strengthen country systems. But more could be done
if they were matched by clear targets and agreed plans for strengthening and
increasing their use, using a step-by-step approach.



Higher risks should change how we engage – and not if we engage. It will thus be
important for partners to hasten progress in conducting shared / joint risk
assessments, as a starting point for greater collective action.
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1.

INTRODUCTION

The New Deal for Engagement in Fragile States, launched in Busan, South Korea in 2011,
promised to change the way national and international partners worked together to
promote peacebuilding and statebuilding in countries affected by conflict and fragility. It
has since been endorsed by 43 countries and organisations, including the g7+ group of 20
fragile and conflict-affected countries.
The main thrust of the New Deal is that without country ownership and leadership,
underpinned by inclusive political dialogue, progress is unlikely. It also called on donors to
work more transparently and make real progress in pooling their efforts in support of this
country leadership, while also using aid to strengthen and use country systems as much as
possible with a view to building state capacities. In signing the New Deal, countries and
organisations agreed to implement the latter commitments on a pilot basis between 2012
and 2015, and to monitor what changes it would deliver.
This is the first monitoring report of the New Deal. It focuses on behaviour change among
national and international partners. It does not seek to assess progress towards achieving
the Peacebuilding and Statebuilding Goals (PSGs)1, although it looks at the extent to which
they are being integrated into programming at country level. The report addresses two
audiences: 1) ministers and senior policy makers from both partner countries and
development partners; and 2) practitioners among governments, donors and civil society
who seek to improve the effectiveness of development cooperation in countries affected by
conflict and fragility.
The process to produce this report and the result seek to promote dialogue around some
fundamental questions, such as:





Have our partnerships significantly changed in line with the commitments and spirit
of the New Deal?
Are we optimising opportunities for dialogue and collaboration in order to achieve
the PSGs?
How can we work together to develop – and learn from -- innovative approaches to
achieving the PSGs?
Are we “off-track” with respect to our commitments; and if so, what corrective
measures could we take?

All countries and organisations that endorsed the New Deal were invited to contribute to
this monitoring exercise.

1

The monitoring framework for tracking progress against the PSGs has yet to be fully defined by the
International Dialogue.
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2.

METHODOLOGY

The monitoring process involved the completion of two surveys: 1) the New Deal Country
Survey; and 2) the INCAF Member Survey. The former is meant to be country-led effort with
the active support and involvement of the local donor community and civil society, using
existing dialogue processes, where possible.
The latter focuses on donor-related policies and practices, and the extent to which they are
conducive to behaviour change on the ground. Sixteen INCAF2 and five Country Surveys
were filled out and returned to the International Dialogue Secretariat. Members of the
International Dialogue can access all survey responses at:
https://community.oecd.org/community/newdeal/3
All participating countries and organisations had three months to organise discussions
around the survey questions, collect the needed data and information, and formulate their
answers. It should be understood clearly that the analysis and findings of progress and
challenges in this report is based only on the survey responses provided by participating
countries and organisations in the monitoring process, data pulled out of the OECD Creditor
Reporting System, and some follow-up inputs from the Somali Federal Government and
local civil-society platforms in Liberia and Somalia (see annex B).

3.

VISION FOR CHANGE

“A new development architecture and new ways of working, better tailored to the situation
and challenges of fragile contexts, are necessary to build peaceful states and societies,” The
New Deal for Engagement in Fragile States
The New Deal was designed to deliver change. Change in “what” is done and change in
“how” things are done to support countries transitions from conflict and fragility and the
building of peaceful states and societies. What does that mean in practice?
It means three main things:




Focus on the right priorities
Transition from fragility must be country-owned and -led
Resources must be used effectively and build local capacities and systems

This -- according to the proponents of the New Deal and based on years of experiences in
conflict affected and fragile contexts -- was not happening4. The New Deal aims to reverse
the trend.
2

Participating INCAF members were: Belgium; Canada; Denmark; European Union; Finland; France; Germany;
Japan, Portugal; Sweden; Switzerland; UNDP; United Kingdom, United States; and the World Bank. g7+
countries were: Afghanistan; Democratic Republic of the Congo; Sierra Leone; Solomon Islands; and Timor
Leste. https://community.oecd.org/community/newdeal/
3
To get access rights to this site, one may write to secretariat@pbsbdialogue.org.
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Focus on the right priorities: Resources, actions, and reforms at the country and at the
global level must focus on and enable progress towards what matters most to achieve peace
and stability: inclusive political dialogue, security, justice, employment and livelihoods, and
domestic revenue mobilisation and services. These are the five PSGs. The premise of the
New Deal is that no development results can be sustained unless the basics are in place.
The PSGs are the breakthrough innovation of the New Deal. Achieving in the PSGs is what
will deliver change and the way out of fragility. No funds will be effective, if they are not
spent on the right things, in the right way.
Transition must be country-owned and - led: Enable ownership and leadership. If efforts to
transition from conflict and fragility are not owned and led by country stakeholders, they
are simply not going to succeed. The New Deal outlines the main steps to enable such
ownership and leadership, as well as the approaches and mechanisms for partners to
engage effectively, such as the “compact”. The steps taken and overall approaches will vary
from one country to another. But the ideas behind them should be the same: the problems
and challenges need to be better understood and discussed, and then they need to be
addressed collectively as much as possible. These principles are the core of the g7+ agenda,
and they are a major change that the New Deal is expected to deliver.
Use resources effectively: The New Deal is clear that aid is helpful, but domestic resources,
local capacities and systems are what really matter for statebuilding. Using aid to help
developing local capacities and systems, no matter how weak they are and no matter how
risky it is, is what really needs to happen in conflict-affected and fragile contexts. Using all
resources effectively, transparently and accountably is at the core of “statebuilding”. Both
national and international partners must change behaviour to make change happen and
must enter in new and more effective partnerships based on dialogue, trust and mutual
accountability.
This is the vision underpinning the New Deal. Whether and to what extent it is happening
will depend on a number of factors, such as the level and strength of political and
institutional commitment as well as the incentives that are created or exist for donors,
governments, and civil society organisations. Such factors will also be influenced by the
global context within which the New Deal is expected to be implemented.

4.

THE CONTEXT

Today, about 1.4 billion people live in fragile states.5 Fragile and transitional situations
comprise a broad spectrum of contexts – from middle income countries with strong
4

OECD 2011: International Engagement in Fragile States, Can’t we do better?
See OECD’s Fragile States Report 2014 “Domestic Revenue Mobilisation in Fragile States” available at
http://www.oecd.org/dac/incaf/FSR-2014.pdf. There is no internationally agreed definition of a “fragile
state”. However, the OECD DAC has noted that “States are fragile when state structures lack political will
and/or capacity to provide the basic functions needed for poverty reduction, development and to safeguard
the security and human rights of their populations” (OECD/DAC, 2007a).
5
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institutions such as in the Middle East and North Africa to low-income aid-dependent
countries like Haiti and the Solomon Islands. Some appeared to be on a pathway to
stability, resilience and development like Sierra Leone and Liberia until the recent Ebola
outbreak. Others, however, are caught in the throes of violent conflict, political crisis and
humanitarian emergency, like the Central African Republic (CAR), Somalia and South Sudan.
Many fragile states – particularly low-income countries dependent on aid – are lagging
behind in making progress towards the Millennium Development Goals. They also risk
missing the opportunity to tap into the wider trends of global economic growth and the
overall “rise of the South”.6 Peace, security and development are heavily interlinked.
Societies need a resilient and responsive state with the legitimacy and capacities to deliver
basic services, security and justice to the population, and to create an enabling environment
for equitable economic growth.
International assistance has a role to play in this regard. This is why many leaders, policy
communities, and observers are advocating that “peace” is explicitly reflected in the post2015 global development framework.7 Moving forward, development cooperation has to
shift from past donor-to-recipient transfer of models, policies and practices – or using
blueprint approaches to institutional reform – to an equal partnership between
governments and development partners, based on dialogue and collaboration. Mutual
accountability underscores this partnership. The old way of delivering aid simply has not
produced the kind of results needed for fragile states to get on a clear path to resilience.
In Dili 2010, g7+ countries, donors, and civil society jointly expressed concerns about:







A lack of shared vision for change among stakeholders that is based on consultations
with citizens and civil society, including a lack of context analysis.
A lack of trust between developing countries and development partners.
Too many overlapping plans and weak alignment of donors behind a unified national
plan. A lack of agreement on the need to address shifting short-term and long-term
priorities at the same time.
Approaches that engaged only a few central state actors in the executive and
focused on a country’s capital city and certain regions, creating pockets of exclusion.
Insufficient attention to the protection of women and children from armed conflict
and to the participation of women in peacebuilding and statebuilding.8

The New Deal for Engagement in Fragile States is a landmark global policy framework that
seeks to address the above problems. It reflects decades of experience and years of
6

See UNDP’s Human Development Report 2013 “The Rise of the South: Human Progress in a Diverse World”
available at http://hdr.undp.org/en/2013-report.
7
See the report of the High Level Panel on the Post-2015 Development Agenda at
http://www.post2015hlp.org/the-report/.
8
Dili Declaration, (10 April 2010) at http://www.g7plus.org/g7-documents/
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scholarship on dealing with situations of conflict and fragility. It is neither a fad nor a
blueprint. Instead, it provides a framework for combining dialogue, resources and efforts in
support of national priorities and country-owned solutions. While this may lead to new
initiatives, “implementing” the New Deal may simply consist of adjusting and adapting
existing ones on the basis of its principles.

5.

PROGRESS IN NEW DEAL IMPLEMENTATION SINCE BUSAN

As we approach the mid-point of the five-year period for piloting the New Deal, it is time to
assess how well the parties are implementing their commitments, and what corrective
action may be needed. This section draws on information provided in the Country Survey9
and International Network on Conflict and Fragility (INCAF) Member Survey10 responses,
supplemented by information draw from other sources11 for those g7+ pilot countries that
did not respond to the country survey12. It presents the three main achievements of the
New Deal so far, as well as a summary of key areas of progress in the way governments,
donors, and civil society work together.

FRAGILITY ASSESSMENTS
ONE VISION / ONE PLAN
COMPACTS
USE OF PSGs TO MONITOR
SUPPORT TO POLITICAL
DIALOGUE

TRANSPARENCY
RISK SHARING
USE OF COUNTRY SYSTEMS
STRENGTHENING CAPACITIES
TIMELY / PREDICTABLE AID

a. Main achievements

Legend:
Green: substantial progress in line
with ND commitments
Amber: some progress in line with
ND commitments, but not
substantial
Red: insufficient or no progress in
line with ND commitments

First, more inclusive dialogue among governments, donors, and civil society has improved
over the past three years on some countries. This has led to more attention to
peacebuilding and statebuilding. Fragility assessments and the process of compact
development are playing a key role in steering a more structured conversation among a
wide range of national stakeholders – particularly between the government, development
partners and civil society – in the Democratic Republic of the Congo (DRC), South Sudan,
Sierra Leone and Timor-Leste, where little existed previously. Compacts (or mutual
accountability frameworks, as they are sometimes known) are helping to maintain the
momentum of high-level dialogue on national priorities, make progress on implementing
9

Sierra Leone, Timor-Leste, Afghanistan, DRC, Solomon Islands
Australia, Belgium, Canada, Denmark, Finland, France, Germany, Japan, Portugal, Sweden, Switzerland, UK,
UNDP, USA, World Bank.
11
Principally UNDP’s Implementation Overview of the New Deal Support Facility for Q1 2014, but also the
Global Partnership Monitoring Report 2014 and OECD Peer Reviews – as pertinent.
12
South Sudan, Liberia, CAR, Somalia
10
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them and to measure results and performance. In countries with compacts, including
Timor Leste, engagement in the New Deal has influenced national as well as agency plans
and strategies with more attention to peacebuilding and statebuilding. The mutual
accountability framework in Afghanistan aligns with New Deal recommendations in many
ways, without being a direct product of New Deal engagement.
In Sierra Leone, a “dashboard” for the Mutual Accountability Framework (MAF) was also
developed that uses indicators against which progress in implementing the commitments
can be tracked. This includes global level Busan indicators and the PSGs as well as a range of
other existing indicators that Government and development partners use to monitor
progress in development. What is clear is that the dashboard will make for focussed
prioritised discussions between government and development partners and will provide an
early indication of progress on
Progress on the ground: Six fragility assessments specific indicators. This will allow for
have been conducted; three country compacts are in appropriate actions to be taken in a
place; aid is being brought on budget in Timor-Leste timely manner where required.
(where Australia is starting to provide budget support) Overall, improved dialogue in g7+
and Somalia (where Norway has established an oncountries has led to securing deeper
budget financing mechanism to support payment of
Government salaries); pooled funding is set to play an political engagement at country level
on how development cooperation
increased role in managing risks in Somalia.
can best support national leadership,
along with its priorities and systems.
Second, aid is becoming more transparent. The survey findings demonstrate that donors
are taking aid transparency seriously, and are improving their global systems and standards
for reporting on development assistance.
They are also increasingly planning their
assistance to fragile states over multi-year horizons. At country level, progress is being
made in establishing local aid information management platforms, such as “donor
assistance databases” (DAD) by national governments. These are in turn supported and
populated with aid information by the donors. But, to be clear, this progress is not yet
necessarily translating into a better integration of aid information into national budget
processes, due to a range of challenges relating to system configuration and management
capacity, and the timeliness and formats of donor inputs. Nor is it systematically leading to
better donor communication of forward spending plans to national governments on a
rolling basis.
Third, donor financing is becoming more integrated. This result is apparent with many
donors co-financing interventions and working with governments to develop new financing
approaches – notably in the form of trust funds – in cases where direct budget support is
not yet possible. This more integrated financing approach is providing a platform for donors
to do more joint work on risk assessment and management, which is otherwise proving
difficult to achieve on a standalone basis.
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These three main results of the New Deal have contributed to bolstering national leadership
and demonstrate some progress in changing donor behaviour. However, they fall short to a
significant extent of the “paradigm shift” that is expected out of the New Deal. The change
is slow and not systemic.
b. Greater national leadership (FOCUS principles)
Six g7+ countries have undertaken fragility assessments: Sierra Leone, Timor-Leste, South
Sudan, Liberia, DRC, and most recently Comoros Islands.13 A fragility assessment is an
inclusive and participatory exercise carried out by national stakeholders to assess a
country’s causes, features and drivers of fragility as well as the sources of resilience within a
country. In doing so, it takes a look not only at historical legacies but also at more recent
and current drivers of fragility.14 In all cases, the fragility assessments involved discussions
with national stakeholders, including civil society, although the length and extent of the
consultations varied.
CAR had commenced preparations for undertaking a fragility assessment, but the process
was interrupted when the current crisis broke out. But, since January 2014, the interim
government has developed a Roadmap to guide the transition to stability and recovery, and
in doing so, it seeks to address all five PSGs. A conference is scheduled for mid-January
2015 and will provide an important opportunity for stakeholders and partners to discuss and
plan the political transition, agree on urgent priorities, and discuss the future of the country.
The New Deal can help to structure this dialogue on priorities and provide a framework and
a set of tools for assessment, planning and financing the implementation of the Roadmap.
The Federal Government of Somalia undertook “pre-consultations” for a fragility
assessment before preparing its Compact. But this involved minimal civil society
consultations on the drivers of fragility and sources of resilience in few locations in South
Central Somalia and Puntland. The Solomon Islands Truth and Reconciliation Process was
not conceived as a fragility assessment, but had many elements common to one.
Afghanistan has not yet conducted a fragility assessment, but is currently preparing to
undertake a ‘New Deal Study’ which will adopt a similar approach to analyse progress in
terms of meeting the PSGs.
In most cases, fragility assessments have contributed to the development of countryspecific PSGs and indicators in one form or another. However, a major challenge relates to
the uptake of PSG analysis and indicators into broader planning and monitoring frameworks,
which in turn impacts their potential to influence donor programming in-country. Only
13

Guinea-Bissau has recently conducted a fragility assessment but did not participate in this monitoring.
exercise. See g7+ statement on the New Deal at the First High Level Meeting of the Global Partnership, Mexico
15-16 April 2014, http://effectivecooperation.org/wordpress/wpcontent/uploads/2014/04/g7plusstatementforMexico.pdf.
14
Partners can contact the New Deal Help Desk by writing to NewDeal.helpdesk@pbsbdialogue.org in order to
seek out guidance and support on conducting fragility assessments.
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Sierra Leone has successfully incorporated the both PSG goals and indicators arising from its
Fragility Assessment into its national planning framework (Agenda for Prosperity) and
associated monitoring mechanisms, including its Mutual Accountability Framework with
development partners.
In Timor-Leste, indicators were agreed in the context of the fragility assessment, but are
reported to have had limited uptake within broader government frameworks. Some
development partners15 are nonetheless reflecting them in their country strategies and
trying to assist with data collection on a pilot basis. In Liberia, the Fragility Assessment
informed the national planning framework (Agenda for Transformation) and its monitoring
system that is still under implementation.
In DRC, the government and its partners have developed indicators that are part of a
framework of peace and security on the basis of PSGs. Yet, their link with the planning
mechanisms and broader national monitoring efforts are not clear. That said, awareness at
the political level is gradually improving, especially now with the involvement of the Prime
Minister in monitoring of implementation of the New Deal and the Global Partnership, led
by the Ministry of Planning. Furthermore, it was reported that the commitment of
development partners will be strengthened with the official publication of “fragility
matrices”.
Liberia has developed draft PSG indicators, and established a New Deal dashboard to track
aid disbursements across the five PSGs. But it has not yet established a mechanism for
monitoring PSG progress within the context of the national planning framework. In South
Sudan, PSG goals were at the heart of the final draft compact that was expected to be
endorsed in late 2013. It is also important to note that using PSG indicators is not the sole
responsibility of national governments, but also of donors when designing their projects and
related monitoring and evaluation plans.
A number of countries report that they have a national planning framework that is
recognised as constituting One Vision, One Plan. In Timor-Leste, Afghanistan, South Sudan,
and the Solomon Islands, the governments consider their national plans to constitute “One
Vision, One Plan”. However, these plans have not been informed by a participatory analysis
of the country’s drivers of conflict and fragility, i.e. a fragility assessment, and adopt a more
traditional MDG-based approach -- more attention is still needed to the PSGs. This limits
opportunities for addressing fragility through national policy making and the delivery of
services and programmes. It also undermines the ability to mainstream the PSGs within
them. The exception is Sierra Leone, which drew on inputs from the Fragility Assessment
when developing the Agenda for Prosperity. Liberia has incorporated New Deal principles
into its Agenda for Transformation, which demonstrates how the PSGs map to its objectives.
15

As per the Timor Leste Survey response, these development partners are World Bank, ILO, UNICEF, Australia,
Germany and Japan.
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Neither DRC nor Somalia have a unified planning framework that acts as One Vision, One
Plan.16
Compacts have been agreed in three countries: Sierra Leone, Afghanistan and Somalia. In
Sierra Leone, the Compact explicitly incorporates New Deal principles, and is focused on
delivering the Agenda for Prosperity. In Afghanistan, the Compact does not explicitly refer
to the New Deal, but has some alignment to its principles. The development of the “Somali
Compact” underpins the commitment of Somalia to realising the New Deal principles. It
establishes PSG goals in the absence of a unified One Vision, One Plan, and is explicitly
designed as an organising framework for the delivery of donor assistance, in line with New
Deal principles. However, some INCAF members17 have expressed concern that the Somali
Compact development process was rushed and donor-driven, with insufficient time given to
prior assessment of, and discussions on, fragility, and limited inclusion of civil society.
Likewise, the Somali Federal Government notes that the Compact (and New Deal principles)
are “an utterly new and foreign concept to most Somalis”.18 Following a brief introductory
level presentations on New Deal concepts, the senior leaders of the Federal Government
rallied their support for quick implementation action. Subsequently, the New Deal
implementation process has been instigated expeditiously before the vast majority of
national stakeholders, including the members of the Federal Parliament and the civil society
could thoroughly grasp the New Deal objectives and how it could be adopted into the
evolving complex social, political and security circumstances.
Compact development is reportedly currently under consideration in Guinea-Bissau,
Liberia, Timor-Leste and DRC. South Sudan had made considerable progress in 2013
towards developing a compact, which was built around PSG implementation and New Deal
principles. Under the auspices of the Compact umbrella, donors moved ahead with various
inter-related innovative aid modalities, which together would serve to advance New Deal
principles. These included the European Union (EU) State-building contract (budget
support) and a multi-donor pooled South Sudan Partnership Fund, both of which were
contingent on a government commitment to an IMF Staff-monitored programme. By the
early December Compact launch date, state-level consultations had taken place and a draft
Compact document was in circulation. However, the launch of the Compact was postponed
as a result of the Legislature’s rejection of an exchange-rate condition associated with the

16

There are currently several fragmented development plans in Somalia, such as the ERP, the Government
Work Plan, the New Deal Priorities and several Regional Development Plans. There is currently no national
development plan in Somalia which would have facilitated the anchoring of these plans. Moreover, there is no
plan in place beyond 2016 as the New Plan will expire in that year.
17

See the Denmark survey response. Switzerland also raised reservations over the SDRF, which is a key
instrument under the Compact.
18
See a statement made to the ID Secretariat by the Permanent Secretary, Mr. Abdi Dirshe, of the Ministry of
Planning & International Co-operation in consultation with the Vice-Minister, H.E. Abdullahi Ali
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establishment of the IMF programme. The current crisis then broke out before the Compact
approach could be re-assessed, and political buy-in to it could be strengthened.
The five g7+ countries which submitted survey responses reported number of initiatives
aimed at supporting political dialogue and leadership. However, in most cases, these
initiatives appear to reflect ongoing political and aid management processes, and cannot be
explicitly attributed to implementation of the New Deal. There is little evidence that the
New Deal has played a formative role in shaping political priorities around the PSGs, or
informing the political vision for country-led transformation from fragility to resilience. It is
also of concern that the New Deal principles are playing almost no role in shaping
discussions between the government, opposing factions, development partners and civil
society in the two g7+ pilots currently affected by crisis: CAR and South Sudan. Yet in
Somalia, the Federal Government suggests “there is a broader dialogue among the Federal
Government, Development Partners, the Regional Authorities and the Civil Society regarding
the Peacebuilding- and Statebuilding Goals of Somalia.”19
c. Changing donor behaviour (TRUST Principles)
INCAF members have reported a number of initiatives aimed at promoting aid
transparency. At the global level, these relate to implementation of reporting standards
linked to a common, open
standard. At country level, they
Key New Deal implementation gaps: formal commitments to relate to the provision of aid
increase the use of country systems and reduce parallel information to in-country aid
implementation approaches are rare; capacity building efforts
databases
managed
by
fall short of a co-ordinated, systematic approach to institutional
Government.
All g7+ pilot
transformation; progress in PSG implementation is not being
systematically monitored either within or across countries; countries have an aid database
Governments are still struggling to obtain timely and of some form. However, it is
predictable aid information in a format that can be integrated clear
that these systems
into the national budget.
continue to face a number of
functionality problems, which
limit their ability to provide
timely and appropriate aid information to the annual government budget planning process.
Some of these problems are reported to relate to capacity of government to manage the
system (Solomon Islands, Sierra Leone, Somalia), and to the functionality of system
configuration (South Sudan and Somalia). Others relate to the format of the donor data
provided, which is not entirely compatible with the format required for preparation of the
Government budget (DRC, Solomon Islands, Timor Leste). Problems also persist with other
government institutions by-passing the system and generating parallel data requests
directly to donors (DRC, Sierra Leone). Finally, in most countries, the timeliness of donor

19

Ibid.
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submissions to the system continues to be a challenge, limiting their uptake into the
national budget.
Figure 1: Donor Efforts to Improve Aid Transparency
IATI
Donor

Afghanistan

DRC

AIMS Data Provision
Liberia Sierra
Somalia
Leone

S. Sudan

Timor
Leste

Solomon
Islands

Australia
Belgium
Canada
Denmark
EC
Finland
France
Germany
Japan
Portugal
Sweden
Switzerland
UK
UNDP
USA
World Bank

The Solomon Islands reports that as of as of December 2013, Australia, New Zealand, EU,
Japan, World Bank, and WHO have provided sufficient updates to their aid funding.
However, Asian Development Bank, South Korea, PNG, UNDP, UNFPA, UNICEF, UN Women,
UK, and USA have not done so. In addition, it reports that New Zealand has developed an
implementation schedule to meet compliance with the internationally agreed Transparency
Common Standard by December 2015.
Progress on risk-sharing is mixed. As per the New Deal, high risk should not determine if
donors should engage, but how. It recognises that, first, the risk of non-engagement in
fragile settings can outweigh most risks of engagement; and second, the risks of
engagement should be managed collectively as much as possible. Risk can go both ways:
donors can create risks for the government in the way they engage, just as much as the
reverse may be true. Dialogue on shared risks is necessary to shed light on and mitigate
contextual and institutional risks, where possible. No one partner or stakeholder can
address them effectively on their own.
Several INCAF members20 have made significant progress in revising their global policies
on risk management in fragile contexts. They are making extensive use of the analytical

20

As per the RAG table: Australia, Canada, Denmark, EC, Germany, Portugal and the World Bank. For Portugal,
risk assessment is integrated consistently in the design of all of their “Strategic Cooperation Programmes”.

17 | P a g e

framework provided by the ‘Copenhagen Circles’21, and in some cases drawing directly on
New Deal principles. However, these shifts in risk policy at headquarters level do not
appear to be translating systematically into an adjustment to their approaches to risk at
country-level. There are few, mainly informal, examples of joint risk assessments outside of
the fiduciary sphere, and limited work appears to have been undertaken to help countries
develop the capacity to manage risk events. Some INCAF members have provided support
for the establishment of joint UN risk management units (for instance, in Afghanistan and
Somalia), but the UN reports that securing other development partners’ commitment to
these systems remains a challenge. It appears that donor staff may have more opportunity
(or space) for developing new approaches to risk than is actually used. This may be a
question of incentives.
Increased use of country systems is weakened by a lack of attention to and knowledge
about mixed modalities and a gradual approach. No country or donor reported on the
existence of a plan for making gradual, step-by-step progress on strengthening and
increasing the use of country systems. Such a plan can provide an alternative to using
parallels systems, on the one hand, and moving towards immediate full budget support, on
the other. As per Figure 2, budget support provided by donors in fragile states has declined
since 2011 from 3.8% to 1.5% in 2012. The most notable exceptions to this trend appear to
be Australia’s establishment of a budget support programme in Timor-Leste, Norway’s
development of an on-budget financing mechanism to support payment of Government
salaries in Somalia, the United States’ shift towards provision of direct Government
financing in certain cases (Afghanistan, Timor-Leste, Liberia) and the World Bank’s
increasing use of ex-post audits rather than ex-ante controls. The EU is also planning to
provide sector budget support in Timor-Leste.

21

OECD 2011, The Price of Success? Aid Risks and Risk Taking in Fragile and Transitional Contexts, p. 24,
available at http://www.oecd.org/dac/incaf/48634348.pdf.
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Figure 2: Donor Use of General & Sector Budget Support
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[Source: OECD Creditor Reporting System 2014]

However, in many cases, donors are designing programmes where there is a partial use of
some government systems, including for instance government budgets, auditing
mechanisms, results reporting and accounts -- but not all. As a preliminary step towards
greater use of country systems, many development partners are opting to put “aid on
budget” as opposed to using national treasury systems from the outset. In several g7+
countries, including Afghanistan, Liberia, Sierra Leone and South Sudan, increasing amount
of aid has been brought “on budget” in recent years, based on aid tracking systems, without
necessarily being channelled through treasury systems. While in the Solomon Islands, “aid
on budget” between 2012 and 2013 remained at 22%, progress has been made in
Afghanistan (see Figure 3 below) and Sierra Leone. For the latter, aid on budget increased in
2013 to 19.25% from 16.05% in 2012. Putting aid on budget can be part of a broader, mixed
approach to increase the use of country systems gradually against set targets. However,
these mixed approaches are rarely registered and tracked, and this makes it difficult to set
joint targets. It also suggests that greater clarity and nuance is needed about what use of
country systems actually involves and how to monitor early steps towards their greater use.

19 | P a g e

Figure 3: Aid on Budget in Afghanistan
Development Partners
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[Source: 2014 Afghanistan Country Survey Response]
In principle, most INCAF members’ policies permit them to make use of country systems in
fragile states, and enable system strengthening support. However, in general, there are
few examples of mutually agreed targets between governments and development partners
for an increase in system use, while donors can be hesitant to increase system usage
without concrete undertakings from government that reflect their commitment to system
strengthening. The exceptions are Sierra Leone and Afghanistan, which set targets in their
Compacts. These two countries also provide the most substantive examples of country
system usage (the Afghanistan Reconstruction Trust Fund and the multi-donor budget
support programme in Sierra Leone), although both of these mechanisms pre-date the New
Deal. However, as noted above, there are also other more recent examples, which are
encouraging: Norway is using country systems to help pay government salaries in Somalia,
and Denmark and Sweden are co-financing an on-budget World Bank project for local
government service delivery in South Sudan. That being said, the Somali Federal
Government notes that while government leadership and using the country system are
principles in the Compact, many projects by the development partners are designed and
implemented without government leadership and coordination.22
In general, though, direct country-systems use appears to be more difficult for bilateral
INCAF members, than if their money is passed into a pooled fund. This suggests that
pooled funds offer a valuable pathway towards greater use of country systems in fragile
states by sharing risk, although there should still be possibility for transition from pooled
funding to direct budgetary support when system capacities warrant. Pooled funds can help
facilitate joint capacity and risk assessments, and a common understanding between
22

See supra note 18.
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governments and donors of country capacities, risks thresholds and mitigation
opportunities. As shown below in Figure 4, there has been a sharp increase in donor use of
pooled funding since 2011 in g7+ countries. In this vein, a number of donors supported the
design of a new Partnership Fund in South Sudan in 2013, which aimed to channel more
donor funding through country systems by establishing links between “system
strengthening” and “system use” in line with New Deal principles. However, the design of
the Fund has been put on hold due to the current crisis.
Figure 4: Donor Support to Pooled Funding Approaches
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[Source: OECD Creditor Reporting System]

The surveys report a range of different donor initiatives to strengthen capacities, including
of country systems. However, these initiatives appear to be fragmented, and are not
generally set within the context of a country-level consensus on what capacity development
is, how it should take place, the role of international assistance, and the measurement of
results. This gap appears highly significant in the context of New Deal implementation,
given that institutional development lies at the heart of the transition from fragility to
resilience. It also has the potential to undermine the sustainability of attempts to move
away from parallel approaches to implementation towards greater use of country systems.
To tackle this problem, Afghanistan has even issued a decree to reduce the number of
programme implementation units (PIUs). While there has been progress, it did not translate
into a strategy for gradual reduction of PIUs in the government. The DRC government has
also raised this concern, and that PIUs must be accompanied by an appropriate capacity
strengthening plan.23

23

As reported in the INCAF Survey response by the World Bank, a recent review by the Independent
Evaluation Group (IEG) found that the World Bank has not sufficiently focused on strengthening the

21 | P a g e

Figure 5: Support to Multi-Donor Trust Funds24
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Donors, however, appear to be increasing their use of pooled-funding facilities to channel
aid to capacity building activities. Under the New Deal, they committed to “increase the
proportion of funds for capacity development through jointly administered and funded
pooled facilities. As per Figure 6 below, there has been an increase in donor use of pooled

23

procurement systems of governments and using them for the delivery of IDA resources. It also found that
the Bank’s efforts to strengthen national capacity continue to be hindered by PIU use. For example, it found
that as of 2013, there were 295 projects using PIUs for implementation in Sierra Leone. Nonetheless, the
surveys present some evidence of a move towards PIU rationalisation in a number of countries (Sierra Leone,
DRC, Timor-Leste), and the World Bank’s new country assistance strategy for DRC commits that no new PIUs
will be created, and all existing ones will be phased out. However, concrete commitments of this kind appear
to be rare amongst Development Partners.
24

The Solomon Islands also reports that they receive pooled funding from Australia, EU, UNDPF, UNCDF and
UNDP.
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funding facilities for channelling assistance to the capacity-building of public-sector
institutions.25
Figure 6: Donor Support to Capacity Development Using Pooled
Funding Approaches
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[Source: OECD Creditor Reporting System]

Donor commitments to timely and predictable aid appear to have seen the greatest
results in the area of rapid response, particularly for humanitarian emergencies, although
these improvements may not necessarily be directly linked to the New Deal. A number of
INCAF members have policies and mechanisms that enable them to respond rapidly in the
event of disasters, crises and conflicts, usually in a matter of days or weeks. On the
development side, the World Bank has taken steps to update its operating procedures, to
enable implementation of exceptional arrangements in situations of urgent need or capacity
constraints. These include special procurement arrangements, postponing certain
safeguards, and using alternative legal and operational project implementation
arrangements.
Figure 7: Donor Use of Quick Response Mechanisms in g7+ Countries
Donor
Australia
Belgium
Canada
Denmark
25

Quick Response Mechanisms
Humanitarian Partnership Agreement for rapid-onset humanitarian emergency responses.
Australian Civilian Corps for providing stabilisation and recovery expertise.
Delegated co-operation the quickest way – financing the programmes of multilaterals
START programme is a quick response mechanism for stabilisation and reconstruction.
Humanitarian assistance programming has a number of tools for responding in a timely
manner.
Afghanistan – makes use of the flexibility of the Peace & Stabilisation Fund and humanitarian
funds. Somalia & S. Sudan – contributes to CHF.

The codes used to track aid flows to “capacity building” are: 11110; 12110;13010;14010; 15110; 15111;
15112; 15113; 15130; 15210; 16010; 16020; 16030; 21010; 22010; 23010; 24010; 24020; 31110; 31210;
31310; 32110; 32210; 32310; 33110; 33210; 41010; and 51010. See the OECD DAC Directives on Statistical
Reporting Directives for the Creditor Reporting System at DCD/DAC(2013)15/ADD1/FINAL.
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EC
Finland
France
Germany
Japan
Portugal
Sweden

Possible in situations of crisis, if a ‘crisis declaration’ is approved. Instrument for Stability and
Peace has a short-term component which is flexible and rapid. It can help prevent and
respond to crises for up to 30 months with a possibility of extension.
Has an internal fast-track mechanism to make quick decisions on approving, committing and
disbursing funding.
Yes, particularly for food aid, and crisis and post-crisis support.
Most funds are committed to standard development co-operation instruments. But have an
instrument for development-oriented structural and transitional aid enables quick response,
and provision for rapid response to disasters, crises and conflicts.
Yes, for disaster-recovery, peacebuilding, epidemics and economic crisis.
Has had the flexibility to re-channel assistance to NGOs in Guinea-Bissau since the 2012 coup.
Also, it has signed a Short Term Emergency Assistance Plan (Nov. 2014 to June 2015) to
provide immediate assistance to Guinea-Bissau.
Recent strengthening of internal controls has made quick decisions and disbursement more
difficult. No quick response mechanisms in place in any of the g7+ pilot countries.
Can respond to peace promotion needs within a few weeks.

Switzerland
DRC – pioneering a new approach of flexible and reactive programming through the new
UK

UNDP

USA

Eastern DRC Conflict Prevention and Stabilisation Programme and a new Private Sector
Development Programme. Rapid Response facility enables DFID to commit humanitarian
funding to pre-qualified partners within 72 hours of an emergency. UK Conflict Pool has an
Early Action Facility to respond rapidly to early warnings and emerging opportunities to
prevent conflict. DFID currently developing Fast Track Procurement procedures to enable
rapid response to situations of extreme urgency.
Thematic Trust Fund for Crisis Prevention and Recovery allows for quick, flexible funding for
country offices. There is a New Deal support facility under this TF. UNDP’s fast track policy
enables more flexible recruitment and procurement in crisis situations. Has a surge
mechanism that enables HQ to deploy additional staff to country offices in crisis situations.
USAID’s internal policies allow for the issuance of awards without competition when it is
critical to the objectives of the foreign assistance program or in cases where the provision of
disaster relief, rehabilitation or reconstruction assistance is urgent and compelling. In g7+
countries, USAID/OTI has a system of program design and implementation allowing for a high
degree of speed and flexibility. New country programs can be launched within 90 days of
approval and, for existing programs, decisions on targeted local activities can be executed
within weeks of initial activity design.
The Complex Crises Fund (CCF) enables the U.S. Government to respond quickly during critical
windows of opportunity by providing resources to address unforeseen political, social, or
economic challenges that threaten stability, and support sustainable programs to foster longterm development. The goal is to seize opportunities to advance peaceful transitions,
democratic governance, and development progress.

Since its creation CCF has funded $150 million for programmes in 19 countries, including
Burundi, CAR, Cote D'Ivoire, Guinea, Somalia, and Yemen. Programmes have addressed a
variety of issues including atrocity prevention, conflict mitigation, post-conflict recovery, as
well as responding to new opportunities including support to nascent democratic institutions,
providing peace dividends as well as support to overall peace processes.
Yes. OP 10 enables special considerations for projects in situations of urgent need or capacity
World
constraints: special procurement arrangements, postponing certain safeguards, using
Bank
alternative legal and operational project implementation arrangements. Considering
applying alternative implementation modalities in Somalia.
[Source: 2014 INCAF Member Survey Responses]

Nonetheless, g7+ countries continue to experience significant problems in accessing
reliable forecasts on future assistance, even though a number of INCAF members have
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multi-year planning frameworks. For example, Timor-Leste reports that while 10 out of 12
donors are currently able to provide estimates for 2014, only 8 can provide estimates for
2015, and 5 for 2016. Even when donors have multiyear planning frameworks, these may
be less useful if the framework does not roll forward each year – in year three of a fixed
four-year frame there is information for only one year ahead. The Global Partnership
Monitoring Framework reports that annual aid predictability in DRC in 2013 was 83%, but in
the medium term, forward expenditure plans provided by donors to the government cover
only 35% of estimated total funding.

6.

KEY CHALLENGES AND RECOMMENDATIONS GOING FORWARD

Gaining attention and buy-in across the whole of government is an issue in some g7+
countries, in spite of processes such as the development of fragility assessments and
compacts. This points to the need to broaden New Deal implementation across all policy
communities, including those traditionally not active in development, in order to enhance
political understanding and ownership at country level, and promote mutual accountability
for reform.
The most integrated approach to New Deal implementation has occurred in Sierra Leone,
a country that was already recognised as being amongst the strongest performers during
the 2011 review of the implementation of the Fragile States Principles. Even then, Sierra
Leone has not realised a major post-New Deal shift in donor approaches to risk,
transparency and use of country systems.
In other countries, New Deal implementation has at best been partial, with key gaps in
critical elements such as the understanding of fragility, or stronger alignment with the PSGs,
lack of inclusivity. Positive developments in areas such as approaches to risk and use of
country systems have occurred on an ad hoc, country-specific and even donor-specific basis.
The survey results point to a number of ways in which the New Deal implementation may
need to be adjusted going forward, if it is to support a major transition from fragility to
resilience in fragile and conflict affected states. Key areas for action, going forward, on the
basis of these monitoring findings may be:
i.

Both g7+ countries and INCAF members need to do more to promote the
uptake of New Deal principles in country. Good work in undertaking Fragility
Assessments is not automatically translating into an enhanced political focus
on the PSGs. There is an onus on the government institutions responsible for
the New Deal to take a lead in sensitisation and advocacy across government,
so that the goals are owned at political level, and translated into country
priorities across the board. New Deal implementation also needs to be
consistently placed on the agenda of donor-government co-ordination
meetings, so that donor representatives are engaged as early as possible in
the process. Likewise, INCAF members who are committed to the New Deal
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need to do more to ensure that field staff are aware of the shift in approach
that the New Deal entails, and have incentives to operationalise it in their
procedures, so that country programmes and approaches to risk can be
adjusted accordingly. In addition, field staff should be empowered to
advocate for the New Deal approach in countries where there is limited
awareness.
ii.

More attention needs to be given to sequencing of New Deal actions and
harmonising them with existing processes, so that initiatives that are
undertaken in the name of the New Deal lead to a shift in approach and
results on the ground. At present, there is a risk that New Deal
implementation will turn into a box-ticking exercise against elements of the
FOCUS and TRUST principles, without allowing country-led processes to take
root, or enabling the PSGs to be mainstreamed into country programming and
budget allocations. Equally, there is a risk that New Deal implementation will
generate parallel initiatives in already fragmented environments, as appears
to be the case in DRC.

iii.

Robust and inclusive Fragility Assessments should be central to informing
national programming (One Vision, One Plan), mutual commitments
(Compacts) and donor alignment. If these processes are not underpinned by
analysis on the drivers of conflict and fragility, their transformation potential
is likely to be limited. In addition, the participation of civil society and wider
sections of the population, particularly those excluded from participation in
national social, political and development activities would strengthen the
impact of fragility assessments. Greater attention should be given to how the
fragility assessment process can also support country-wide sensitisation,
communication and outreach. This in turn requires patience on the part of
donors, more effective facilitation of country-led processes, and a willingness
to invest in the time and financial support a country needs to undertake an
inclusive fragility assessment, as a pre-cursor to identification of mutual goals
and commitments.

iv.

The New Deal approach to Fragility Assessments needs to give due
recognition to the political sensitivities their findings can generate,
particularly on issues related to PSG 1 (Legitimate Politics), such as political
space and inclusion. Further dialogue may be needed between g7+
Governments, civil society organisations and development partners as to how
these sensitivities are best addressed, so that the Fragility Assessment
outcomes are able to provide an objective analysis of existing political
dynamics, and can influence PSG programming accordingly. In addition,
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greater importance needs to be attached to the way in which Fragility
Assessments are conducted, so that they maximise the scope and space for
inclusive dialogue. The value of a Fragility Assessment lies as much in the
process undertaken as the outputs achieved. Fragility Assessments must also
fit realistically into the political timetable of fragile states – where elections,
rainy seasons, and other key events are important to plan around.
v.

Further thought is needed on the design of Compacts. This includes their
relationship to fragility assessments and country-level outcomes, and the
respective roles of conditionality and mutual accountability. Compacts are
still very much a work in progress. South Sudan provides a clear example
where underlying, root causes of conflict and fragility were not genuinely
addressed by the draft South Sudan Compact. While an initial fragility
assessment informed its development and drafting, its launch was contingent
on South Sudan qualifying for an IMF staff-monitored programme. The
government’s inability to meet the IMF’s conditions exposed both the lack of
government consensus on reform and the fundamental fragilities that must
be genuinely addressed for a Compact to succeed. Afghanistan’s compact is
not informed by a fragility assessment, although analysis was shared during its
development, and is more oriented towards donor requirements than donor
accountability. The Somali compact has becoming the starting point for
donor-government engagement, rather than representing the culmination of
an extensive and transparent dialogue process around the PSGs and aid
effectiveness and the SSA was also not informed by a fragility assessment.
Compacts should be rooted in national plans and aid policies to deliver results
and must be consulted upon throughout all regions and stakeholders
including civil society.

vi.

There is a need for more attention to the reporting on progress towards
compact benchmarks and targets. This reporting is lagging behind in the
three countries that currently have compacts, and part of the reason is lack of
government capacity to collect, process and disseminate the relevant data or
a perceived reluctance to share information beyond an elite circle.
Furthermore, in all three countries, the compacts commit the parties to
additional follow-up work to develop a basic framework, including the
selection of relevant indicators. Clear, relevant and focused progress reporting
will be at the heart of strengthened mutual accountability and will be crucial
to the ability of compacts to promote change in behaviour and more effective
delivery.
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vii.

More robust mechanisms are needed for monitoring PSG progress.
Monitoring needs to take place across several dimensions. This includes
cross-country monitoring of PSG achievements, as well as in-country
monitoring of how donors are adjusting their programming on the ground to
meet the needs of the PSGs. While the approach adopted by the g7+, in
which individual countries identify their own context-specific PSG indicators,
may not allow for a comparable global assessment, this is in keeping with
recognition of the unique process of transition underway in each fragile state.
Common and country level indicators should inform global assessments on
progress.

viii.

A shift is needed in the New Deal focus on risk. The current focus on
enabling joint risk assessments appears to be gaining little traction, while
distracting from the identification of several more important outcomes at
country level with respect to risk. These include translating individual donors’
global policy advice on risk into practice on the ground, enabling an enhanced
focus on managing programmatic and contextual risk, and developing country
capacity for managing risk events. A more pragmatic approach at this point
would be to focus on improving dialogue and agreement on risks and their
management, which can mutually benefit all partners in their risk strategies,
and strengthen donor-government mutual commitments on system
strengthening.

ix.

There needs to be a step change in the design and management of pooled
funding mechanisms, to ensure that they enable country ownership and
promote a common understanding of risks and capacity needs, while also
delivering timely results. Pooled funding clearly represents a viable pathway
for sharing risk and providing aid through country systems, particularly for
bilateral partners who might not provide such funding directly. However,
pooled funds are at times viewed as being driven by large donors rather than
led by country governments, and their performance to date in fragile and
conflict-affected situations has been highly variable, and they are often not
able to deliver support across all the five PSGs in an integrated manner.
Current attempts to design new funds taking into account New Deal principles
are encouraging, but the performance and accountability of the multilateral
organisations administering them needs to be strengthened.

x.

Clearer agreement is needed in-country on how partners can effectively
support institutional development. The transition from fragility to resilience
depends on countries developing their own credible and effective institutions,
but present support for capacity building often seems ad hoc, incoherent, and
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not aimed at observable goals. Without a coherent approach to capacity
building, it may also prove hard to meet a number of other key New Deal
objectives, including increased use of country systems, and the elimination of
parallel implementation approaches.
xi.

An improved approach to institutional development is needed since past
approaches have been high cost with at best mixed results. A joint approach
might involve a frank assessment of what works and doesn’t work in the
country context, setting priorities for building institutions in relation to their
impact and political feasibility, agreeing related steps on civil service reform,
recruitment of advisors and salary top-ups, and systematically targeting
coherent international support.

xii.

In the meantime, New Deal partners should commit to just one common PIU
per government agency (where one may be needed and requested by the
government. This can provide common programme implementation and
coordination management for all donor- and government-funded projects and
programmes. The surveys provide limited evidence that donors and
governments have adopted a systematic approach to PIU reduction, or set
clear targets. Likewise, g7+ governments should be clear about their
commitment to system strengthening reforms that can enable donors to shift
away from parallel implementation approaches and enable greater use of
country systems.

xiii.

The New Deal’s aid transparency objectives should be focused on the timely
provision of country-level aid information in a format that can be integrated
into national budgets. In spite of the many laudable efforts that donors are
making to adhere to the common open standard, and to provide country-level
reports to national aid information systems, these efforts still appear to fall
short of enabling Governments to get the relevant information they need for
their own planning and budgeting purposes. Further work needs to be done
to ensure the functionality of these systems, in particular by strengthening the
capacity of Governments to manage them and aligning their data formats to
meet national budget needs, supported by serious donor efforts to provide
data in the required formats in a timely fashion.

xiv.

The New Deal´s objectives on timely and predictable aid should be focussed
on the provision of rolling multi-year forecasts. Even those donors that
provide forecasts of financial support often do so as a part of a fixed 3-5 year
plan. To be useful, forecasts need to be provided on an annual rolling basis,
and be linked to the recipient country’s budget cycles. Partners whose
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legislatures decide country aid commitments on an annual basis need to find a
mechanism for supporting recipient country forecasts of future assistance.

7.

CONCLUSION

The monitoring surveys indicate that New Deal implementation is very much work-inprogress. A wide range of New Deal-related activity has taken place since 2011, both at the
global level, and in-country. But, in most cases, this activity has not added up to systematic
shifts in the way donors support fragile states, or how fragile states themselves try to lead
their transition from fragility to resilience.
The current approach to New Deal implementation presents a number of risks, including:
lack of country ownership beyond the lead New Deal institutions; development of processes
and instruments that are donor-driven rather than country-led; proliferation of parallel
processes in environments that are already highly fragmented; and, lack of adaptation to
the varying contexts faced by g7+ countries, including situations of conflict and extreme
fragility.
At present the three greatest challenges facing effective New Deal implementation are:




First, orienting political dialogue, country plans and implementation modalities
towards the PSGs;
Second, agreeing on a few desired results for building core national capacities for the
immediate and short term;
Third, linking desired results to new approaches for identifying and managing risk
jointly on the ground.

This report has identified a number of ways in which New Deal implementation could be
strengthened to overcome these challenges and risks, based on lessons learned from the
past three years. These include:







Strengthening fragility assessments and using them to inform national programming
(One Vision, One Plan) and mutual commitments
Revisiting the design of Compacts, including their relationship to conditionality,
fragility assessments and country-level outcomes
Bringing in civil society and the public into the process and creating a sense of
“country” rather than state ownership
Ensure capacity for timely and relevant reporting on in-country progress towards
Compact benchmarks and targets.
Linking dialogue to an agreement on risks and their management, which should feed
into mutual commitments
Strengthening the performance and accountability of multilateral organisations
managing pooled funds and ensure that they can provide support across all five PSGs
in an integrated manner

30 | P a g e






Establishing a clear agreement in-country on how partners can effectively support
institutional development, accompanied by clear government commitment to
system strengthening reforms
Focusing aid transparency objectives on the timely provision of country-level aid
information in a format that can be integrated into national budgets
Providing rolling multi-year aid forecasts to national governments.

The report also provides initial thoughts on how the New Deal can play an instrumental role
in guiding the post-conflict transition in states currently affected by conflict. These include
starting planning for peace before the conflict ends, building the PSGs into peace
agreements, giving sufficient attention to PSG 1 (Legitimate Politics) in the immediate postconflict period, clear prioritisation of post-conflict interventions and stronger co-operation
with non-State actors who have been undertaking vital support roles during the conflict.
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ANNEX A: SCORING OF SPECIFIC PROGRESS MADE AGAINST NEW DEAL
COMMITMENTS
F – Fragility Assessments (GREEN)
We will conduct a periodic country-led assessment on the causes and features of fragility and sources of
resilience as a basis for one vision, one plan. The assessment will include key national stakeholders and
non-state actors and will build upon a harmonised methodology, including a fragility spectrum, to be
developed by the g7+ and supported by international partners.
Green
 Sierra Leone conducted a fragility assessment in 2012. Participatory consultations
were held over a five day period, with workshops for each PSG. Attendees included
representatives from central & local government, Parliament and civil society. The
draft report was presented to development partners in a validation workshop, and
their feedback was integrated into a final report.
 Timor Leste conducted a fragility assessment in 2012, through a participatory process
that took place over a month, including national level and district level discussions.
Civil society, academia, government and development partners were all involved.
 DRC held a national consultation on the New Deal, and civil society was involved in
the preparation of the fragility matrix. Thematic working groups were established for
each of the PSGs. Indicators for New Deal implementation were identified. The
outcomes of the consultation were subsequently approved in a validation workshop.
 Fragility assessments have also been conducted in South Sudan (before the current
conflict), Liberia and Comoros
Amber
 Afghanistan plans to undertake a New Deal study in 2014, which will use the key
principles and approach of a fragility assessment to analyse country progress in
meeting the PSGs and identify the extent to which the PSGs are reflected in existing
national strategic plans and frameworks
 In the Solomon Islands, many of the lessons relating to fragility were captured in the
truth and reconciliation process and the ensuing Truth and Reconciliation Commission
(TRC) report soon to be tabled in Parliament
 Somalia undertook a ‘light’ fragility assessment before preparing its Compact,
involving grass-roots consultations on the drivers of fragility and sources of resilience
in selected locations
Red
 Preparations for a fragility assessment in CAR were interrupted by the outbreak of
conflict

O – One Vision, One Plan (AMBER)
We will develop and support one national vision and one plan to transition out of fragility. This vision and
plan will be country-owned and -led, developed in consultation with civil society and based on inputs from
the fragility assessment. Plans will be flexible so as to address short-, medium- and long-term
peacebuilding and statebuilding priorities. The country-led plan will be the guiding framework for all
country-led identification of priorities. They will be monitored, reviewed and adjusted in consultation with
key stakeholders on an annual basis.
Green
 Sierra Leone’s Agenda for Prosperity drew on the lessons learned from the previous
development plan, inputs from the Fragility Assessment & outcomes from a national
Transformation and Development Conference. Development partners are aligned
to the Agenda for Prosperity, and budget support donors (UK, World Bank, ADB, EU)
held consultations with Government on the development of their country strategies.
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Timor-Leste recognises the Strategic Development Plan (2011-2030) as the ‘One
Vision, One Plan’. Although it was formulated before the New Deal, its
development process was highly participatory, involving five months of
consultations in all 65 sub-districts of Timor-Leste. Development Partners have
signed up to it, and Australia and New Zealand have concluded strategic agreements
with Government which identify specific SDP goals to be achieved through their cooperation.
New Deal principles are incorporated into Liberia’s Agenda for Transformation,
which demonstrates how the PSGs map to its objectives.
Afghanistan’s National Development Strategy (2008) was translated into 22 National
Priority Programmes (2010) which act as the ‘One Vision, One Plan’. However, their
formulation pre-dates the New Deal. A donor self-assessment shows that 13 out of
15 donors are already more than 80% aligned to the NPPs.
The Solomon Islands’ National Development Strategy (2011-2020) is recognised by
the government as the ‘One Vision, One Plan’. Its implementation is supported by a
five year rolling Medium Term Development Plan (2014-2018) which sets out NDS
priorities for implementation. Generally, development partners’ country strategies
are broadly consistent with the NDS, but further work is needed both to align
partner strategies and the government budget to the NDS.
DRC and Somalia do not have a unified national plan in place

C – Compacts (GREEN)
A compact is a key mechanism to implement one vision, one plan. A compact will be drawn upon a broad
range of views from multiple stakeholders and the public, and be reviewed annually through a multistakeholder review. Recognising differences in fragility and national contexts, and that a compact may
take different forms at different points in transition out of fragility, a compact will ensure harmonisation
and donor co-ordination, reduce duplication, fragmentation and programme proliferation. A compact can
guide the choice of aid modalities, and can provide a basis to determine the allocation of donor resources
aligned to the country-led national priorities, in line with good aid effectiveness principles. A compact can
also be used as a short-term key transitional mechanism to guide country-led priorities while establishing
one vision one plan, but always country-led. After the Fourth High-Level Forum on Aid Effectiveness in
Busan, Korea (29 November – 1 December 2011), the g7+ and international partners will develop an
agreed definition of a ‘compact’ in fragile states for deeper understanding and socialisation, will issue
policy guidance on its use, and will consider a peer review mechanism between member countries and
international partners to support their implementation.
Green
 Sierra Leone’s Compact (the 2014 Mutual Accountability Framework) is explicitly
based on New Deal principles, and is focused on delivery of the Agenda for Prosperity.
Extensive discussions were held between Government, Development Partners and
civil society before it was finalised. It has a results dashboard that tracks progress in
implementing commitments.
 Afghanistan’s Compact (the 2012 Tokyo Mutual Accountability Framework) has nine
donor commitments on implementing aid effectiveness, and 16 government
commitments in five thematic areas.
 Somalia’s Compact (2013) establishes PSG goals in the absence of a unified One
Vision, One Plan, and is explicitly designed as an organising framework for the delivery
of donor assistance, in line with New Deal principles. Some INCAF members have
expressed concern that the Somali Compact development process was rushed and
donor-driven, with insufficient time given to prior assessment of, and discussions on,
fragility, and limited inclusion of civil society.
Amber
 Timor Leste is planning to develop a Compact in 2014
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Guinea Bissau, DRC and Liberia are also reportedly considering Compact development
South Sudan had made considerable progress in 2013 towards developing a compact
which was built around PSG implementation and New Deal principles. Under the
auspices of the Compact umbrella, donors moved ahead with various inter-related
innovative aid modalities, which together would serve to advance New Deal
principles. These included the EU State-building contract (budget support) and a
multi-donor pooled South Sudan Partnership Fund, both of which were contingent on
a government commitment to an IMF Staff-monitored program. However the launch
of the Compact was postponed as a result of the Legislature’s rejection of an
exchange rate condition associated with the establishment of the IMF programme.
The current crisis then broke out before the Compact approach could be re-assessed,
and political buy-in to it could be strengthened.

U – Use PSGs to monitor (RED)
We will use the PSG´s targets and indicators to monitor country-level progress
Green
 Sierra Leone has established country level indicators for measuring progress against
each of the five PSGs. The PSG indicators have been included as one of the building
blocks in the Mutual Accountability Framework dashboard.
Amber
 In Timor-Leste, indicators were agreed in the context of the Fragility Assessment and
approved by Cabinet. However, a specific mechanism for collecting data against each
of the indicators and monitoring progress has not yet been established. Germany has
supported collecting related information in a limited area on a project basis. Some
development partners (World Bank, ILO, UNICEF, Australia, Germany, Japan)
nonetheless have or will use the PSG indicators as a reference data in their new
country strategies.
 Liberia has developed draft PSG indicators, and established a New Deal dashboard to
track aid disbursements across the five PSG. However, it has not yet established a
mechanism for monitoring PSG progress within the context of the national planning
framework.
 In South Sudan, PSG goals were at the heart of the final draft compact that was
expected to be endorsed in late 2013.
 DRC’s PSG indicators remain in draft form. They have not been disseminated to
donors, and therefore are not being used in their country strategies and results
frameworks.
Red
 Solomon Islands has not established PSG indicators.
 Afghanistan has not established PSG indicators. Its upcoming New Deal study will be
used as an opportunity to consider whether specific country-level indicators for the
PSGs are required, in addition to the existing indicators in the Tokyo Mutual
Accountability Framework. Donors are reported to have indicated that they are not
keen on the suggestion of new indicators.

S – Support political dialogue and leadership (AMBER)
We will increase our support for credible and inclusive processes of political dialogue. We will support
global, regional and national initiatives to build the capacity of government and civil society leaders and
institutions to lead peacebuilding and statebuilding efforts. We will ensure that specific support is
targeted to promote youth and women’s participation in political dialogue and leadership initiatives.
Green
 The Solomon Islands Truth and Reconciliation Commission created an avenue where
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people at all levels could dialogue and participate in the healing process after the
‘tensions’. It is reported to have created a more conducive environment for
peacebuilding work, and a National Peacebuilding Policy has been established.
South Sudan’s consultations on the New Deal compact enabled over 1,000 people
from Government, civil society and development partners to come together in over
80 events across the country, to identify their peace and statebuilding priorities.
Since the December 2013 crisis, IGAD has taken a lead in supporting peace talks
between the Government and the opposition, which also provide a voice for civil
society.
In DRC, both the government and the National Elections Commission have established
formal dialogue mechanisms with civil society (‘cadre de concertation’)
In Sierra Leone, all stakeholders including Government, civil society and development
partners meet to discuss issues relating to elections and governance. Civil society
also participates in the quarterly co-ordination and dialogue meetings between
Government and development partners.
The Solomon Islands indicates that while progress has been made in enabling
dialogue between Government and Development Partners, challenges exist at
sectoral level, especially in terms of establishing quality dialogue that engages
political leaders on cross-sectoral issues. It also notes that there could be
improved/increased use of media in supporting dialogue between the state and its
partners.
Afghanistan reports that steps to lay foundations for credible and inclusive processes
of political dialogue and leadership have principally taken place through international
conferences for Afghanistan. The Tokyo Mutual Accountability Framework provides a
mechanism for dialogue between Government and development partners at
operational level.
In Timor Leste, the Government organised seminars on the preparation of the 2014
State Budget with the participation of civil society, although some participating civil
society organisations stated they were not given opportunities to influence the
budget process. Dialogue between political leaders and communities, including
social leaders and the youth, is supported through development partner initiatives
(USAID, Germany). Periodic co-ordination and dialogue meetings take place between
Government and Development Partners.

T – Transparency (AMBER)
We will ensure more transparent use of aid (ODA and non-ODA). We will monitor, through the DAC,
overall resource flows to fragile states and will track international assistance against individual goals.
Locally, countries with international support will strengthen, or, where necessary, support the creation
and development of national reporting and planning systems (e.g. budgets, transparency portals, aid
information management systems) and provide support to domestic oversight mechanisms including
national parliaments. We will support the greater transparency of fiscal systems in a manner consistent to
capacity and context, drawing from good practice from the g7+ and agreed international benchmarks on
transparency of aid resources in a manner consistent with International Aid Transparency Initiative (IATI)
compatible standards. We will solicit citizen’s views to assess the transparency of domestic resources and
aid. These commitments build on the Paris Declaration and Accra Agenda for Action.
Green
 All g7+ pilot countries have aid databases in some form
 Most INCAF donors are participating in the IATI
 Other initiatives to promote aid transparency include:
o The EU aid transparency guarantee, which commits EU members to disclose
all information on their aid programmes
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The Open Aid Partnership facilitated by the World Bank Institute, which aims
to promote the transparency of development assistance by mapping and
making available sub-national datasets combining information on aid,
poverty and human development.
o Sweden’s Open Aid Database, which provides information on Swedish
development co-operation to all interested stakeholders
o The UK is working towards full traceability of funding, including requiring
implementing partners to publish information on what they are doing with
DFID funding.
o Portugal has been providing information – reporting period 2011 to 2016 –
to the AIMS Data provision System in Timor-Leste since 2013.
The aid databases in many g7+ pilot countries continue to face a number of
functionality problems, which limit their ability to provide timely and appropriate aid
information to the annual government budget planning process. These include:
o Government capacity to manage the system (Solomon Islands, Sierra Leone,
Somalia)
o System configuration (South Sudan)
o The formats in which donor data provided, which is not entirely compatible
with the format required for preparation of the Government budget (DRC,
Solomon Islands, Timor-Leste).
o Other government institutions by-passing the system and generating parallel
data requests direct to donors (DRC, Sierra Leone).
g7+ countries still experience difficulty in obtaining donor information on a timely
basis, in order to feed it into the annual budget process:
o Sierra Leone struggles to receive information from non-OECD/DAC donors
o Timor Leste reports that six donors did not report their assistance as
required in 2013
o Solomon Islands reports that ten donors had not reported their information
as requested by the end of 2013
o DRC reports that only four donors provide timely aid reports in a locally
agreed format
Donors do not always submit their country data in countries in which they have
limited or no physical representation

R – Risk Sharing (AMBER)
We accept the risk of engaging during transition, recognising that the risk of non-engagement in this
context can outweigh most risks of engagement. We will identify context-specific, joint donor riskmitigation strategies, which will require different approaches to risk management and capacity
development. We will conduct joint assessments of the specific risks associated with working in fragile
situations and will identify and use joint mechanisms to reduce and better manage risks so as to build the
capacity of, and enhance the use of, country systems, step up investments for peacebuilding and
statebuilding priorities, and reduce aid volatility.
Green
 Several INCAF members have worked on revising their global policies on risk
management in fragile contexts since 2011 (Australia, Canada, Denmark, EC,
Germany, Portugal, World Bank)
 Development partners continue to demonstrate willingness to make use of pooledfunding mechanisms. INCAF members participating in the survey increased their
pooled funding in fragile states by 68% between 2010 and 2012. Overall, pooled
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funding from all OECD/DAC donors in fragile states increased by 38% over the same
period.
Before the December 2013 crisis, steps were underway to develop a new pooled
funding mechanism in South Sudan (the Partnership Fund), with the aim of bringing
more donor funding through Government systems. INCAF members have also
expressed interest in contributing to one or more of the new pooled funds being
established in Somalia, under the co-ordinating framework of the Somalia
Reconstruction and Development Facility, which is supported by the Somali Compact.
A number of individual donor initiatives demonstrate a willingness to take risks in
fragile states.
o Australia is establishing a budget support programme in Timor-Leste
o Norway has developed an on-budget financing mechanism to support
payment of Government salaries in Somalia
o The United States is providing direct Government financing in certain areas in
Afghanistan, Timor-Leste, and Liberia
o The EU is also planning to provide sector budget support in Timor-Leste.
Some INCAF members (Denmark, Germany, UK, Switzerland), have provided support
for the establishment of joint UN risk management units (Afghanistan, Somalia,
Nepal), but the UN reports that securing other development partners’ commitment to
these systems remains a challenge.
While donors encourage dialogue and information sharing, there are very few
examples of joint risk assessments between donors outside of the fiduciary sphere
and joint programming mechanisms. Reported examples include:
o A joint risk management workshop between development partners in
Afghanistan in 2013, led by the US.
o Regular informal discussions between development partners in South Sudan.
o A joint security risk assessment in Somalia.
o A joint risk assessment on an election programme in Afghanistan
o Joint conflict analysis workshops between UNDP, the World Bank and the EC,
sometimes involving country nationals.
o Joint fragility analysis between the World Bank & France in Ivory Coast, and
joint political economy analysis between the World Bank & the UK in Sierra
Leone

U – Use and strengthen country systems (RED)
We will jointly identify oversight and accountability measures required to enhance confidence in and to
enable the expanded use and strengthening of country systems. Recipient governments, with support
from international partners, will take all reasonable measures to strengthen their public financial
management systems from the ground up and be transparent in this process. In doing so, we will build
related fiduciary and administrative capacity within country institutions at the national and local level.
International partners will increase the percentage of aid delivered through country systems on the basis
of measures and targets jointly agreed at the country level. Recipient governments will seek to increase
the proportion of public expenditure funded by domestic revenues.
Green
 Afghanistan and Sierra Leone have set targets for the percentage of aid delivered
through country systems in their mutual accountability frameworks. Sierra Leone
reports that 19.25% of its aid was on-budget in 2013.
 Individual donors report they are willing to provide support directly through country
systems in certain circumstances
o Australia has recently commenced a four year budget support programme
worth $25m in Timor Leste
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54% of Danish support in Afghanistan used country systems in 2013
The EC has Statebuilding Contracts in place in Ivory Coast, Mali, Haiti, Sierra
Leone & Togo. A Sector Reform Contract (for Health) is planned for Timor
Leste.
o The UK provides $15m in annual general budget support in Sierra Leone.
o Belgium uses the national procurement system in Burundi.
o The US provides on-budget funding for specific projects in Afghanistan
A number of specific initiatives to strengthen PFM capacity are reported
o Support to the IFMIS (Denmark) & PFM capacity strengthening (World Bank)
in Somalia
o Support to PFM (Sweden) & PFM risk assessments of Government institutions
(US) in Liberia
o PFM reform project in Afghanistan (World Bank)
o Procurement Reform Action Plan in South Sudan (World Bank)
Most donor´s policies/procedures enable them to make use of country systems when
certain underlying conditions are in place, but in many cases bilateral donors prefer to
provide funding through pooled mechanisms rather than through direct budget
support.
o OECD/DAC donor funding to pooled mechanisms in fragile states increased by
38% between 2010 and 2012. At the same time, budget support as a
percentage of ODA in 21 fragile states fell from 3.5% to 1.5%.
The World Bank’s Investment Lending instrument uses country financial management
arrangements, but the World Bank’s procurement guidelines. OP 10 provides for the
use of special procurement arrangements in situations of urgent assistance or
capacity constraints, which must be combined simultaneously with efforts to
strengthen the country’s medium term implementation capacity. However,
discrepancies remain between policy and practice – the IEG found that the Bank has
not focused sufficiently on strengthening national procurement systems and using
them for the delivery of IDA resources.
DRC and Timor Leste do not have jointly-agreed country level measures and targets in
place for the percentage of aid delivered through country systems
The EC’s financial regulations do not enable the use of partner country procurement
systems, although it can pool funds with other donors.

S – Strengthen capacities (RED)
To ensure efficient support to build critical capacities of institutions of the state and civil society in a
balanced manner, we will increase the proportion of funds for capacity development through jointly
administered and funded pooled facilities. We will substantially reduce programme implementation units
per institution and will target the use of external technical assistance, ensuring they report through to the
relevant national authority. We will work towards an understanding on remuneration codes of conduct
between government and international partners for national experts. We will facilitate the exchange of
South-South and fragile-fragile experiences on transitions out of fragility.
Green
 Between 2010 and 2012, pooled funding rose from 13% to 37% of total governance
funding in fragile states amongst INCAF members participating in the survey.
 In 2012, 37% of disbursements through recipient-executed trust funds administered
by the World Bank were in fragile states.
 The EU’s Statebuilding Contracts, which provide budget support, are often
accompanied by institutional support for system strengthening – e.g. in Togo, support
is provided to public finances and statistics, while in South Sudan, the Statebuilding
Contract was to be accompanied by support for PFM strengthening at State & County
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level
The objective of the South Sudan Partnership Fund, which was being designed before
the December 2013 crisis, was to increase the use of government systems in line with
the achievement of specified PFM results
Some progress is reported in PIU rationalisation
o In Timor Leste, there is a single PIU in the Ministry of Public Works, covering
ADB, JICA and World Bank projects
o In Sierra Leone, single PIUs have been established in the Ministry of Finance,
Ministry of Health and Ministry of Agriculture
o In DRC, the World Bank has committed that no new PIUs will be created, and
all existing ones will be phased out
Only DRC reports that it has a country strategy for reducing the number of PIUs in
government institutions – this has led to one PIU being closed, while another is about
to be.
Some donors have individual policies that prevent the provision of salary top-ups to
counterparts (Denmark, Germany)
No g7+ countries reported that they had an agreed country-level approach to
strengthening capacities, including through the remuneration of national advisers.
There are reported to be 295 projects using PIUs for implementation in Sierra Leone.
In 2013, the IEG found that the World Bank’s efforts to strengthen national capacity
continue to be hindered by PIU use.

T – Timely and Predictable Aid (AMBER)
We will develop and use simplified, accountable fast-track financial management and procurement
procedures to improve the speed and flexibility of aid delivery in fragile situations, and review national
legal frameworks to support our shared objectives. We commit to increase the predictability of aid,
including by publishing three-to-five year indicative forward estimates (as committed in the Accra Agenda
for Action), and to make more effective use of global and country level funds for peacebuilding and
statebuilding. Where national legislation may prevents this, development partners will seek to address
these aid delivery challenges to allow them to better deliver on these commitments. We will provide
necessary data to the Development Assistance Committee (DAC) to enable regular reporting on volatility.
Green
 A number of INCAF members have policies and mechanisms that enable them to
respond rapidly in the event of disasters, crises and conflicts, usually in a matter of
days or weeks.
 On the development side, the World Bank has taken steps to update its operating
procedures, to enable implementation of exceptional arrangements in situations of
urgent need or capacity constraints in order to speed up implementation. These
include special procurement arrangements, postponing certain safeguards, and using
alternative legal and operational project implementation arrangements.
 Some INCAF members have made progress in their ability to make long-term
commitments:
o Belgium commits to remaining within a country and its chosen sectors for at
least 3 programming cycles of at least four years, so engagements are longterm and predictable (at least 10-12 years)
o The EC’s programming cycle covers seven years, Finland’s planning cycle
covers 5 years and France’s financing agreements usually cover five years
o Denmark is moving towards five year programming, Sweden’s aid is based on
3-5 year strategies, Switzerland’s co-operation strategies usually cover four
years and Portugal’s co-operation covers 3-4 years
Amber
 Some INCAF members acknowledge that they have further work to do to improve
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their internal procedures for sharing forward spending plans in a timely manner
(Australia, Canada, France, Germany, Switzerland, USA)
Even when donors have multiyear planning frameworks, these may be less useful to a
partner country if the framework does not roll forward each year – in year three of a
fixed four-year frame there is information for only one year ahead.
Amongst some INCAF members, recent strengthening of internal controls has made
quick decisions and disbursements more difficult (e.g. Sweden)
g7+ countries report that they continue to experience significant problems in
accessing reliable forecasts on future assistance, even though a number of INCAF
members have multi-year planning frameworks.
For example, in Timor Leste, for the year 2012:
o The estimate for 2012 in 2010 was $27m
o The estimate for 2012 in 2011 was $112.7m
o The estimate for 2012 in 2012 was $188.9m (and actual disbursement was
$214m)
Timor-Leste reports that while 10 out of 12 donors are currently able to provide
estimates for 2014, only eight can provide estimates for 2015, and five for 2016.
The Global Partnership Monitoring Framework reports that annual aid predictability
in DRC in 2013 was 83%, but that medium term predictability is only 35%.

ANNEX B: CIVIL SOCIETY VIEWS ON LESSONS LEARNED FROM LIBERIA AND
SOMALIA

Liberia
Input from CSPPS Focal Point Lancedell Mathews - New African Research and
Development Agency (NARDA). Since Liberia subscribed to the New Deal Process, the
Government has made efforts to ensure that most of its reform processes and
development frameworks are reflective of the ideals and principles of the New Deal on
peacebuilding and statebuilding. The Poverty Reduction Strategy (PRS 2008), Agenda for
Transformation (AfT 2012) and the Liberia Rising (Vision 2030) are all reflective of the principles and
ideals of the New Deal. There are some recorded gains made by Liberia as far as working to ensure
the implementation of the New Deal is concerned. The fragility assessment is complete, indicators
on each of the PSGs jointly developed and agreed, joint Technical Task Force formed, the national
development framework aligned with the ideals and principles of the New Deal and the
commencement of the construction of the Compact.
However, despite these efforts, the actualization of integrating these principles and ideals into the
Liberia institutional frameworks remains a serious challenge. To start with, most of these national
documents and instruments mentioned above are put together with very heavy influence from
either the development partners themselves or hired external consultants (the fragility assessment
was written by an external consultant (USAID), the Compact is being led by an external consultant,
the Technical Task Force is dominated by the UN and international organisations). In the process,
these principles are lifted and included simply as means of ensuring that these instruments meet
internationally accepted standards and are subsequently treated as background literatures to those
who are responsible for implementation (usually government institutions). The practice has served
to undermine the way and manner in which the principles of the New Deal are perceived and
internalised by public officials in the whole of Government. Currently, not all of the Government
institutions can speak of ensuring the integration of the New Deal principles in the roll out of their
institution’s development and reform frameworks with conviction and believe.
Because of the above challenge, the talk of the New Deal process has been narrowed to a few
government Ministries and Agencies that are directly responsible for leading the formulation of
these national agendas (Ministries of Planning and Economic Affairs, Finance, Foreign Affairs and the
Governance Commission). Even amongst the few government Ministries and Agencies, there is no
cohesive approach and clear message that drives the process amongst government functionaries.
This is undermining not only the pace and progress of the planned work on the New Deal process,
but also inclusive, participatory and accountable governance in Liberia.
Beyond the shores of Monrovia, one would expect that the basic principles of the New Deal would
be reflected in government’s decentralisation and developmental agenda. Unfortunately, ‘Inclusive
Politics’ seems to be more rhetorical and apolitical. In a fragile country as Liberia, after 14 years of
brutal war that destroyed all major infrastructures, the government reconstruction roadmap should
be holistic and illustrative of the tenets of ND. Instead, we have increasingly seen the adaptation of
failed neo-liberal development approaches, which tend to marginalise under populated counties and
give more attention to vote-rich counties. The Liberian government focus on investing in a
“development corridor” of five counties representing the greatest population numbers has resulted
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in limited assistance to more remote areas, in particular the southeast. Such prioritisation is not
only contrary to the principles of ND but has the tendency to break open old social cleavages that
could undermine the country’s reconstruction process and potentially relapse to conflict.
Cognisant of the challenges face by civil society and other actors to adequately engage the whole of
government, in order to assess actual and accurate progress on the status of implementation of each
of the Peacebuilding and Statebuilding Goals, the Civil Society Organization Country Team has
planned as a priority to mobilise and raise awareness of the entire New Deal process in order to
raise the profile of the process, increase engagement and participation and increase the pace of the
process in Liberia.

Somalia
Input from CSPPS Focal Point Noor Mohamed Noor - Puntland Non-State Actors Association
(PUNSAA)
Overview
The ND implementation in Somalia is in limbo due to the lack of regional representation and
representative civil society participation, lack of trust among stakeholders, poor information sharing,
lack of coordination, too many stakeholders involved, development partners not limiting their action
to process support, lack of CS inclusivity, and divisions among line Ministries and CSO.
We suggest that the New Deal implementation process is renewed in Somalia to arrive at a full
regional representation in all existing structures. The line ministers should take the lead of the New
Deal implementation process effectively without intervention from high-level leadership, by
seconding staff from their offices. Coherent engagement of the Somali civil society is also required,
and deemed an important step for the New Deal’s success. Civil Society calls for trust-building in
public financial management by appointment of a trustworthy committee in which the development
partners and civil society are members. SDRF meetings should rotate regionally in order to facilitate
effective regional participation and build societal ownership over the New Deal process.
The fragility assessment in Somalia
The Fragility assessment was not done properly when conducted throughout Somalia. As long as the
fragility assessment is biased and not done properly it will not have any impact on the ground. The
fragility assessment outcome would have produced significant impact in national policies, if it had
been conducted nationally and had set common local indicators.
The Compact risks not being grounded on an understanding of the full range of factors influencing
fragility in Somalia and is therefore not addressing these. It has been accepted ahead of the
agreement of the Compact at Brussels that the fragility assessment would not be done, but there
were some commitments to reviving this process after the conference. No progress has been made
on this front.
When the New Deal was endorsed the country was divided into three independent administrative
zones namely South Central Somalia, Puntland and Somaliland. South Central and Puntland formed
loose federal systems, while Somaliland claimed a standalone national status. Civil society was not
actively involved in the fragility assessment and only Government appointed civil society engaged.
The Government of Puntland believes that one national fragility assessment cannot be adopted as
each administrative zone has its fragility spectrum. South Central is more fragile than any other zone
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and is in a recovery stage while Puntland is in a developmental stage. The outcome of this fragility
assessment does not actually represent a national effort but merely is an expert composed,
prepared and written document to fill the gaps of the required steps for the fragility assessment. No
fragility assessment is static however and is to be seen as a continuous process which can only be
conducted properly if national partners are serious about reviving the spirit of New Deal and
developing a fragility assessment and related indicators and consulting with their citizens.
Moreover there is no common national fragility spectrum as there is no single or integrated national
planning document or framework developed. It is difficult, if not impossible, to have a common plan
for a nation divided into three different political zones.
National partners did not agree on the main way to conduct the fragility assessment and therefore
did not develop a “one plan” with a shared vision that would speak to the national context and
address the peace building and teambuilding priorities identified in the fragility assessment nor the
consensus developed through political dialogue.
Development partners did not support the country strategies and are aware of what went wrong in
the implementation of ND in Somalia.
The Somalia New Deal Compact
There is no agreed compact at the national level that reflects the PSGs. Puntland’s existing five year
plan was not incorporated into the national Compact. Somaliland has been given a special New Deal
Compact arrangement. The opinion of the Puntland government and its civil society on the Compact
submitted in Brussels on 16 September is that it only represents the views of the Federal
Government of Somalia. The document was prepared by experts hired by the government and by
ministry senior officials without consultation of the civil society. The compact content therefore does
not reflect shared national PSG priorities and uses fragmented special area priorities.
Until now the development partners did not release the funds requested by the government in the
compact. This seems to signify that development partners are aware of problems in compact
development and implementation. Yet improvements are still pending months after compact
agreement was reached.
No country-level indicators for monitoring progress have been proposed so far or agreed upon to
confirm or not the PSGs.
Strengthening the political dialogue and leadership
The government has tried to conduct a political dialogue between the state and citizens but it has
mostly failed, as citizens seem to have lost their trust in the Government. Government leaders are
not in good terms among themselves and there are on-going conflicts between the President and
the Prime Minister. The relationship between the Puntland authorities and the Federal government
has been formally suspended for more than a year. Trust among citizens has also been lost since the
civil war. There have been a few peace initiatives that did not become operational as the scars of the
civil war have still not healed. The government should design a strategy to promote peace among
citizens and should start acknowledging the importance of a real peace settlement. This can be
reached by starting with the restitution of land property taken by force and still illegally occupied by
some citizens in South Central.
Development partners and the government are in good terms. This might result in widening
divisions among leaders and citizens.
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The Federal government has appointed a Governor for the Central Bank of Somalia. However, the
governor resigned after three weeks in office due to misuse of public finance by the leaders of the
government. The development partners lost their trust in the Government, and the funds committed
to supporting the Compact are still pending.
Next steps





Conduct multi-stakeholder consultations on monitoring the New Deal
Strengthen the capacities of all stakeholders, especially civil society, to monitor the progress
of the New Deal
PSG priorities should be revised periodically against the set of indicators and on the basis of
agreed measurement instruments and processes
Bring about a new mechanism that delivers aid transparency in order to ensure effective
local resource management
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