

## New Deal Progress Overview

*Document 02*

SEVENTH INTERNATIONAL DIALOGUE WORKING GROUP  
MEETING ON NEW DEAL IMPLEMENTATION  
22-23 May 2015, Abidjan, Côte d'Ivoire



## New Deal Implementation Progress Overview (Feb 2015)

<p><b>1. <u>Afghanistan:</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Lead Donor: UK/NL/DEN</li> <li>▪ PRSP: <a href="#">Afghanistan National Development Strategy (2008-2013)</a></li> <li>▪ Elections in April/June 2014 – new Government in place since Sep 2014</li> <li>▪ Compact: <a href="#">Tokyo Mutual Accountability Framework</a> (TMAF) (2012) covers PSG 1, 4, and 5 and implicitly builds on New Deal TRUST and FOCUS principles</li> <li>▪ Fragility Assessment planned for Q1-Q2 2015; in Q4, inclusive stakeholder analysis in preparation of FA was undertaken</li> <li>▪ New Deal study launched in Q3 to help Government design its national development plan for 2014-2019; a conceptual framework of PSGs in Afghan context, a research methodology and indicator framework templates were developed</li> <li>▪ In Q4, an extensive literature review has been in progress to show achievements of Afghan government over last 13 years</li> </ul>
<p><b>2. <u>Central African Republic:</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Lead Donor: FR/EU-COM</li> <li>▪ Consultations and sensitisation on New Deal (2012)</li> <li>▪ Joint analysis of EU and World Bank of situation on the ground (Feb 2014)</li> <li>▪ Agreed in Freetown that ID will promote international engagement based on ND in CAR – ID high-level mission planned for Q1-Q2 2015</li> <li>▪ UNDP technical mission (Dec 2014), agreement on light and preliminary New Deal approach leading to Bangui-Forum (Q1)</li> <li>▪ Consultations among key actors in Bangui for production of fragility matrix to summarise key fragility factors, priorities and gaps (Q1 2015)</li> <li>▪ g7+/Timor Leste High Level mission (F2F) to Bangui (Feb 2015) to share experience on national reconciliation</li> <li>▪ Joint Risk Assessment and UN Multi Partner Trust Fund are currently under discussion</li> </ul>
<p><b>3. <u>Chad</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Chad has been involved in discussions on the New Deal and actively participated in g7+ meetings</li> <li>▪ <a href="#">PRSP II</a> 2008-2011 structured around PSGs</li> <li>▪ Three workshops have been organised by UNDP and OECD to sensitise and train government officials, donor and CSO representatives on ND issues (2013)</li> </ul>
<p><b>4. <u>Comoros</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Fragility Assessment completed (Q2 2014)</li> <li>▪ Results will feed into the Government's one vision, one plan: "Accelerated Growth Strategy of Sustainable Development"</li> </ul>

**5. Democratic Republic of the Congo:**



- New Deal Implementation Task Force active
- Fragility Assessment completed (2013)
- Draft list of draft national PSG indicators developed – currently under review by national statistical office
- “Enhanced Integrated Programme for conflict affected territories” based on the fragility assessment and the Addis regional framework being finalised; basis for possible compact
- Compact would build on and unify other existing frameworks such as [Addis Ababa Peace, Security and Cooperation Framework](#), and provide a basis for the [PRSP II](#) and DRC’s Vision 2035 in 2015

**6. Guinea Bissau**



- Sensitisation of major stakeholders on New Deal (March/May 2014)
- Elections in April/May 2014 – new Government in place since July 2014
- National Priority Plan defined, will be presented to int. partner community at Roundtables (Q1 2015)
- ID/UNDP technical mission (Nov 2014) to sensitise national stakeholders and donors on the ground
- Fragility Assessment is being discussed (Q1 2015)
- IDPS/INCAF high-level mission planned in Q2 2015

**7. Liberia:**




- Lead Donor: US/SWE
- New Deal Task Force (2012)
- Fragility Assessment completed (2012)
- Fragility Spectrum and list of draft national PSG indicators developed (2012)
- New Deal Dashboard (2013)
- New Deal principles incorporated in Government’s one vision, one plan (2013): “[Agenda for Transformation: Steps toward Liberia Rising 2030](#)”
- Inventory of use of country systems produced (June 2014)
- Compact: outline/roadmap for compact developed (June 2014) as basis for high-level meeting led by MoF in July 2014
- Ebola Recovery Assessment by UNDP (in partnership with WB/EU) as basis for re-launching the New Deal processes

**8. Sierra Leone:**



- Lead Donor: UK
- New Deal Implementation Task Force
- [Fragility Assessment](#) and Fragility Spectrum(2012), updated in Q2 2014 – focussed on PSGs and selected indicators
- Government’s one vision, one plan: [Sierra Leone's Agenda for Prosperity](#)
- List of draft national PSG indicators developed – currently under review by national statistical office
- Compact: Mutual Accountability Framework (MAF) (2014)
- New Deal Dashboard for the MAF (February 2014)
- Ebola Recovery Assessment by UNDP (in partnership with WB/EU) as basis for re-launching the New Deal processes

<p><b>9. <u>Somalia:</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Lead Donor: EU-KOM, from July 2014 UK/US</li> <li>▪ 'Light' Fragility Assessment (2013)</li> <li>▪ Compact: <a href="#">Somali Compact</a> (September 2013)</li> <li>▪ Launch of Joint Financing Mechanism (October 2013): "Somalia Development and Reconstruction Facility" (SDRF)</li> <li>▪ SDRF and Government Aid Coordination Unit operational (Q2 2014)</li> <li>▪ <a href="#">Somali Compact Progress Report</a> released (Nov 2014)</li> <li>▪ <a href="#">High-Level Partnership Forum on Somalia</a> (Nov 2014) resulted in strong reaffirmation for the New Deal in Somalia</li> <li>▪ Inter-ministerial task force around each PSG operational</li> <li>▪ Development of methodology for monitoring of compact and aid flows; comprehensive aid management review under way</li> </ul>
<p><b>10. <u>South Sudan:</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Lead Donor: UK/NL/DEN</li> <li>▪ <a href="#">Fragility Assessment</a> (2012)</li> <li>▪ Inclusive consultation process to develop compact (2013)</li> <li>▪ Signing of the compact in December 2013 postponed</li> <li>▪ Current situation was discussed in Q1-Q2 2014, and at the fourth global meeting of ID (Q2 2014); ND process might resume as soon as situation allows it, e.g. reviewing Fragility Assessment in current dray season</li> </ul>
<p><b>11. <u>Timor Leste:</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Lead Donor: AUS</li> <li>▪ <a href="#">Fragility Assessment</a> (2012)</li> <li>▪ <a href="#">Timor Leste Strategic Development Plan 2011-2030</a></li> <li>▪ New Deal Implementation Task Force (2013)</li> <li>▪ Q4, district level consultations to raise awareness about the g7+/New Deal</li> <li>▪ Preparations to revise Fragility Assessment in Q1-2 2015</li> <li>▪ Discussions on establishment of New Deal Dashboard</li> </ul>
<p><b>12. <u>Togo:</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Institutional Plan for coordination, monitoring and evaluation of the Development Policy (2010)</li> <li>▪ Fragility Assessment foreseen for 2015</li> </ul>
<p><b>13. <u>Solomon Islands</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Truth and Reconciliation Process included many elements common to a Fragility Assessment</li> <li>▪ National Development Strategy (NDS) 2011-2020 and Medium Term Development Plan (MTDP) 2014 - 2018 developed through participatory consultation process</li> </ul>
<p><b>14. <u>Yemen</u></b></p> 	<ul style="list-style-type: none"> <li>▪ Mutual Accountability Framework (2012); not strictly adapted to ND process, but MAF fulfils many requirements in regard to ND compact and fragility assessment</li> <li>▪ Ongoing national dialogue</li> <li>▪ Yemen became g7+ member in May 2014</li> </ul>