



ID Work Plan

Document 13

INTERNATIONAL DIALOGUE STEERING GROUP MEETING
25 May 2015, Abidjan, Côte d'Ivoire



				International Dialogue en Peacebuilding and Statebuilding				
				Quarter 1 (Jan - March)	Quarter 2 (April - June)	Quarter 3 (July - Sept)	Quarter 4 (Oct - Dec)	
Work Stream 1	Work Area	Lead	Support	Activity	Activity	Activity	Activity	
Global Advocacy	Goal 16/ Indicators	g7+ Secretariat		g7+ to liaise with Dialogue PR/UN missions in NY to brainstorm over what we can achieve over the next six months		Work with Ministers of Foreign affairs from our member states to be present and support SDG16		
		ID, g7+, INCAF, CSPPS Secretariats		Come up with opportunities for co-Chairs to advocate for keeping Goal 16 and for influencing the indicator discussions and discuss how INCAF can strengthen the voice of the g7+	Draft joint letter/message	Organise a workshop in or around September to discuss and clarify how the ID and the future of the ND/PSG links to SDGs as well as links to the UN review processes on the peacebuilding architecture, peacekeeping operations and resolution 1325. Integrate findings of first draft of the New Deal Review in September. This could be hosted by g7+ or CSPPS		
	Indicators	CSPPS/INCAF/g7+ Secretariats	ID Secretariat	Comment on draft indicators for Goal 16 through OECD processes/draw on CSPPS work	UNDP Tunisia conference (15---16 April) to be attended by g7+ Secretariat; Statistics conference (June), Dili Timor Leste	Organise Workshop/discussion on how to strengthen capacity of g7+ countries to monitor the indicators (with focal points and experts - Paris 21?)		
	FfD	g7+ Secretariat	ID Secretariat			g7+ brief on FfD and implication for the g7+ countries		
		INCAF/ID Secretariat		Organise an informal workshop with experts on Financing for Development to come up with entry points	Letter to from IDPS co-Chairs to co-Facilitators of Ffd on Outcome Document; Organise a side meeting of g7+ Finance Minister/PMs at third drafting to support g7+ ?	Organise a High Level side event at Addis Conference		
	Ebola	ID, g7+, INCAF, CSPPS Secretariats		Drafting narrative articles/statements about links between Ebola and New Deal and publishing them in different fora (blogs, Op Ed) in time for strategic high level opportunities				
		ID, g7+, INCAF Secretariats		Organise a Workshop around Ebola and the New Deal with outcome statement	Organising a high level event on New Deal and Ebola – connecting different perspectives, including FfD needs for Ebola affected countries (Global Forum on Dev); Have key message paper ready for Abidjan Meetings			
				Quarter 1	Quarter 2	Quarter 3	Quarter 4	
Work Stream 2	Work Area		Lead + Support	Activity	Activity	Activity	Activity	
Support to country level implementation and delivering the PSGs	IDPS High Level Mission	Co-Chairs	ID Secretariat	Sierra Leone, first co-Chair meeting	Guinea Bissau, CAR	Somalia (?)		
	Country Dialogues	ID Secretariat/g7+ Focal Points	g7+ Sec		Draft country specific Concept Notes on use of country systems/transparency to be discussed at IWG meeting	Country Dialogue on use of country systems in DRC/ Afghanistan	Country Dialogue on transparency in Timor Leste	
	Crisis Paper	ID Secretariat	g7+, INCAF, CSPPS Secs, with IWG		First draft of crisis approach paper ready to be discussed at IWG meeting	Draft to be finalised and approved		
	Guidance Notes	ID Secretariat/ g7+ focal points/CSPPS	Guidance Note Reference Group		Organise Country consultations/Workshops in SL, DRC others on Fragility Assessment/Compact Guidance Notes; Organise Workshop at IWG meeting	Finalise and approve drafts		
	Monitoring		ID Secretariat	Disseminate Monitoring Report 2014	Prepare/Manage the Monitoring process and drafting of the New Deal Monitoring Report 2015			
	Risk Management/Assessment	INCAF Secretariat	WB, UNDP		Joint Risk Assessment Somalia	Joint Risk Assessment South Sudan		
		ID Secretariat		One country level consultation between private sector representatives, representatives of the relevant ministries of a g7+ country, and development partners in a g7+ country				

International Dialogue en Peacebuilding and Statebuilding

				Quarter 1	Quarter 2	Quarter 3	Quarter 4	
Work Stream 3			Lead + Support	Activity	Activity	Activity	Activity	
Engagement with the private sector, non traditional donors and civil society	Private Sector		ID Secretariat	Workshop on gathering private sector partners and Dialogue members	Strategy Note on "The New Deal for private sector in fragile states"	Country level workshops on job creation with IFC (WB group)		
			ID Secretariat		One country level consultation between private sector representatives, representatives of the relevant ministries of a g7+ country, and development partners in a g7+ country			
	Non traditional donors			Participate in DAC- Arab Dialogue, stay involved with Arab donors, invite them to 2015 International Dialogue meetings or holding ND related meetings/events on their own	Invite non traditional donors to New Deal Monitoring Launch	Joint statement issued by the Dialogue and one or more non-traditional donor addressing key aspects of statebuilding and peacebuilding as outlined in the New Deal		
				ID Secretariat to participate/liaise with OECD/DCD engagement team (non-traditional dev partner)	Engage with non-traditional donors in country when organising high-level missions			
	Civil Society		CSPPS	Side event at WB Fragility Forum on Civil Society and the New Deal			Outreach workshop sessions for CSOs, INGOs, NGOs and other important actors in civil society organisations	
				Quarter 1	Quarter 2	Quarter 3	Quarter 4	
Work Stream 4			Lead + Support	Activity	Activity	Activity	Activity	
Effective communication/coordination, statutory meetings, new structure	Independent Review		ID Sec	Set up referenc group for Review and develop a timeline/ Oversee the drafting of the TOR /integrate comments of reference group/ start procurement process	Manage procurement process/ manage reference groups comments on first draft/ make first draft results presentable for Steering Group meeting	Manage drafting process	Manage drafting/facilitate launch	
	Communication			Develop a communication strategy/Contract external company	Oversee/manage delivery of communication strategy			
		ID secretariat	Develop reader friendly communication material					
			ID secretariat	Use new media for New Deal dissemination				
	Website		ID Secretariat	Manage/Update/populate the new ID website				
	Meetings		ID Secretariat		Organise Implementation Working group meeting, Abidjan, 22-23 May 2015		Organise Implementation Working Group meeting, place, tbc	
			ID Secretariat		Organise Steering Group meeting, Abidjan, 25 May 2015		Organise Steering Group Meeting, place, TBC	
Structure after 2015				Facilitate discussion around discussion note to review Dialogue structure and post-2015 coordination arrangements for Steering Group meeting/organise consultations		Facilitate agreement on a decision-making mechanism on the Post-2015 mandate		